
Update on Completion of Flood Resiliency Project 
 
From: Brian M. Cote [mailto:bcote@slrconsulting.com]  
Sent: Tuesday, April 12, 2022 9:54 AM 
To: Dan Werner <DWerner@TownOfMiddlebury.org>; Kathleen Ramsay 
<KRamsay@TownOfMiddlebury.org>; 'Amy Sheldon' <landslideamy@comcast.net> 
Cc: tom@markowskiex.com; Roy Schiff <rschiff@slrconsulting.com> 
Subject: RE: Completion of Flood control project 
 
Hello Everyone, 

 

SLR met with Markowski and Parent at the Grist Mill Road Floodwall yesterday afternoon.  We also spoke 

to George Marcus while on site to go over the final restoration work that remains. 

 

Parent would like to complete their final work items as soon as possible, beginning as soon as the end of 

this week or next, weather permitting.  They requested access to the wall from the driveway between 422 

and 426 East Main Street, which would allow them to access the remaining work area directly.  They would 

have a 1-ton work truck parked there with the tools and materials that they need to complete the 

work.  They estimated the work would take 2 days max.  Also, to have access to the back of the wall for 

power-washing and skim-coating, they asked that items that can be moved easily be temporarily cleared 

away from the back of the wall so that they can complete the work. 

 

Markowski would also like to complete the remaining restoration work as soon as possible, and have a 

plan to complete the remaining tasks.  Markowski was going to contact the landscaping subcontractor to 

determine schedule.  The planting work will need to be completed before Markowski can complete the 

final restoration of the lawn area and driveway.  Markowski will update with their schedule as soon as 

possible. 

 

Please let us know if there are any questions. 

 

Thank you, 

Brian 

 

 

 

 

Brian M. Cote,  PE, CFM
  

Senior Water Resources Engineer
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