
 

 

 
July 12, 2019 
 
 
 
Ms. Judith Whitney, Clerk 
Vermont Public Utility Commission 
112 State Street 
Montpelier, Vermont  05620 
 
RE:  CPG Milestone Extension Request for Middlebury Resource Recovery Center Food Waste Anaerobic 
Digester under 2018 Standard Offer Award Group 
 
Dear Ms. Whitney, 
 
Middlebury Resource Recovery Center, LLC was included in the 2018 Standard Offer Award Group for a 
1,014 kW food waste anaerobic digester facility in Middlebury, Vermont. 
 
Over the past year, many milestones have been achieved, including: 

• Filing for FERC certification 

• Filing an Interconnect Application with Green Mountain Power 

• Completion of the System Impact Study by Green Mountain power 

• Completion of the Facilities Study by Green Mountain Power 

• Executing an Operating and Maintenance Agreement with PurposeEnergy, Inc. 

• Executing Feedstock Agreements with Agri-Mark and Otter Creek 

• Contracting for Civil, Structural, Mechanical, Electrical, and Plumbing Engineering with DuBois & 
King 

 
At the present time, permit applications are being drafted for Vermont Agency of Natural Resources 
(ANR) Department of Environmental Conservation (DEC) Air Quality and Climate Division; ANR DEC 
Wastewater Division, and Town of Middlebury Wastewater.  These permit applications are expected to 
be filed during the month of July, 2019. 
 
We have been proceeding diligently and in good faith, only to realize that we will not be able to achieve 
milestone 7.a. of our Standard Offer Agreement by filing a complete Section 248 application with the 
Commission within one year of the date of the Agreement. 
  
The System Impact Study was to be completed before executing the contract for detailed civil, 
structural, and MEP engineering.  We did not want to commit the capital to detailed engineering until 
we knew it would be possible to interconnect at our site.  Unfortunately, our System Impact Study was 
queued behind the study for another project, and our study was not complete until March 1, 2019.  
Although we thought it would be possible to complete the engineering required to draft and submit the 
Air Quality and Wastewater permits in time to meet the CPG deadline of August 6, 2019, we now realize 
the deadline will pass before the forty-five-day notice period to the town and regional planning 
commissions has expired.  It is therefore not possible for our CPG application to be deemed complete 
before our contractual deadline. 
 



 

 

Middlebury Resource Recovery Center would like to request the Public Utility Commission consider a 
four-month extension of the Certificate of Public Good deadline of August 6, 2019 described in 
paragraph 7.a. of our Standard Offer Contract. 
 
Middlebury Resource Recovery Center thanks the PUC for considering this extension request and 
respectfully requests the PUC authorize the Facilitator to amend the deadline in paragraph 7.a of our 
Standard Offer Agreement from “Within one year…” to “Within sixteen months…” of the date of the 
Agreement. 
 
Sincerely, 
Eric Fitch, Manager 
Middlebury Resource Recovery Center, LLC 
fitch@PurposeEnergy.com 
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